

Kingswear Neighbourhood Development Plan Time Line.

3rd Revision

This is approximate and may change if further research consultation etc. becomes necessary as the plan proceeds.

For implementation over the next 10 years

Dec 2015	Jan 2016	Feb 2016	March 2016	April 2016
Initial meeting with Martin Parkes of Devon Communities Together. Research	Formal approval from Parish Council Apply for Area Designation	Establish timeline Design posters, letters, leaflets. Obtain population stats and quotes for costs arising.	Establish wider group membership. Collate ideas and feedback . Plan workshop	Letters with leaflets to go to businesses, and clubs

May 2016	June 2016	July 2016	August 2016	Sept 2016
Articles in newspapers. Leaflets to be delivered to residents. Workshop at the Annual Parish Meeting	Target specific village organisations who have not replied	Two open sessions held in village hall and Hillhead	Review feedback	Information stall at village fun day

Oct 2016	Nov 2016	Dec 2016	Jan 2017	Feb 2017
Collate suggestions and feedback. Review and complete grant application	Prepare survey with help of consultant	Prepare survey with help of consultant	Send out survey	Collect survey results

March 2017	April 2017	May2017	June 2017	Sept 2017
Review and analysis of survey	Review and analysis of survey	Parish Meeting and presentation of survey results	Research	Stall at village fun day to showcase results of survey

Oct 2017	Nov 2017	Dec 2017	Jan 2018	Feb 2018
Identify vision and objectives	Separating items to be dealt with by Parish and those to go into the plan	Grant application for consultant	Consultant to review work to date	Consult parish on vision aims and objectives

March 2018	May 2018	July 2018	Sept 2018	Oct 2018
Revise vision and objectives	Prepare draft plan	Consult on first version of draft plan	Revise draft plan	Consultation on pre- submission of plan

Nov 2018	Dec 2018	Jan 2019		
Plan to SHDC to check	Final Revision if necessary	Submit for compliance		